
TCR Program – Application Approval Project #54.3 – March 2006 
  
Los Angeles Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and 

Union Pacific Railroad lines, downtown Los Angeles to Los Angeles County line in Los 
Angeles County. 

   
($ X 1,000) 
Estimated Project Cost: $43,400 TCRP Funds Approved to Date: $19,700 
TCRP Funds – Sub-Project: $19,700 Phase(s) Approved: All 
Total TCRP for Project #54 $150,000   
Applicant Agency: San Gabriel Valley Council of 

Governments 
Implementing Agency: City of Pico Rivera 

   
TCRP Allocations to Date: $16,200  for Phase(s): 3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0  for Phase(s): N/A 
   
 
Project Summary:  This is to construct a grade separation 
at Passons Boulevard on the BNSF Railway in the City of 
Pico Rivera.  The project is part of the effort to mitigate the 
effect of increased train traffic throughout the corridor from 
East Los Angeles to the Orange County line. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental review N/A N/A
2 Plans, Specifications, & Estimates N/A N/A
3 Right of Way Acquisition 3/06 12/06 $16,200
4 Construction 1/07 9/09 $27,200

Total: $43,400

Project Location 
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Prior TCRP Action: 

• Original application was approved on July 11, 2001 (TA-01-11) for $4,400,000 for Phases 1 and 2. 
• An application amendment was approved March 16, 2006 (TAA-06-08) to receive the transfer of 

$15,300,000 in TCRP funds from Project #54.2 and to update the project schedule and funding plan.  An 
allocation of $16,200,000 was made to Phase 3 (TFP-06-06). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The information contained in the application is consistent with the AB2928 Eastern Trade 
Corridor Report presented at the June 2001 CTC meeting.  The Environmental and Design was completed under 
TCRP #35.2 –Pacific Surfliner Triple Track.  The Commission reviewed the final Environmental Impact report and 
approved the project for future consideration of funding on August 18, 2005 under Resolution E-05-16. 
 
Funding in the amount of $10,7400,000 remains to be identified.  Anticipated sources include, but are not limited 
to, local, federal and STIP funding. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $16,200 $3,500 $19,700
Proposed

Committed $10,000 $10,000
Proposed

Committed $2,960 $2,960
Proposed

Committed
Proposed $10,740 $10,740

Committed $16,200 $16,460 $32,660
Proposed $10,740 $10,740

Totals: $16,200 $27,200 $43,400

TCRP State

PUC Federal

SAFETEA-LU Federal

Future TBD

Totals:


